
Phase I will begin with cluster meetings where each Town Plan Commission will be presented with materials for each Step of Phase I.

Tasks to 
Complete 
Step I

Description Responsibility Status
Last Status 
Update

Notes

1
Provide guidance on updating Town Plan Commission Ordinance or new template for 
Towns deciding to repeal and replace. Provide Town with pdf and word versions as 
needed.

Oconto County 
Planning Staff

Completed 3/5/18

2
Provide sample notice for amending Plan Commission Ordinance or provide a sample 
notice for repeal and adoption.

Oconto County 
Planning Staff

Completed 8/23/18
Once the town reviews the initial draft and submits back to county planning staff, the planning 
staff will prepare all materials needed for the town for adoption.

3 Review the updated Plan Commission Ordinance.
Town Plan 

Commission / Town 
Board

Completed 8/23/18

4
Adopt the revisions to Plan Commission Ordinance or Repeal and Replace following the 
steps provided by Oconto County Planning and Zoning and UW‐Extension.  Provide copy of 
resolution to Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Completed 12/5/18

5
Provide updated Town Plan Commission Ordinance on County Website under Local Plan 
Update Tab.

Oconto County 
Planning Staff

Not Started

Tasks to 
Complete 
Step 2

Description Responsibility Status
Last Status 
Update

Notes

1 Provide Town with copy of adopted Public Participation Plan.  
Oconto County 
Planning Staff

Completed 3/5/18

2
Provide draft plan and draft resolution for any Town wishing to update or needing to 
adopt a Public Participation Plan.

Oconto County 
Planning Staff

Completed 3/5/18

3
Review previously adopted Participation Plan or Review Draft Public Participation Plan and 
resolution for adoption. 

Town Plan 
Commission / Town 

Board
Completed 8/23/18

4
For Towns updating or adopting new Public Participation Plan vote to approve Resolution 
adopting updated Public Participation Plan.  Provide copy of the approved Resolution and 
Ordinance to Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Completed 8/23/18

5
Provide adopted Town Public Participation Plan on County Website under Local Plan 
Update Tab.

Oconto County 
Planning Staff

Completed 8/23/18

Tasks to 
Complete 
Step 3

Description Responsibility Status
Last Status 
Update

Notes

1
Provide Town with Nominal Group Results from any local meeting and the 2006 Planning 
Cluster Meeting.

Oconto County 
Planning Staff

Completed 3/5/18

2
Review the Nominal Group Results as Provided and submit comments back to Oconto 
County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Completed 8/23/18
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County Planning Staff includes: 
Jamie Broehm, Oconto County Principal Planner (920.834.6827)
Dale Mohr, UW‐Extension Agent (920.834.6851)
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Tasks to 
Complete 
Step 4

Description Responsibility Status
Last Status 
Update

Notes

1
Provide Town with Intergovernmental Results from 2008 Intergovernmental Workshop 
held in each Planning Cluster.

Oconto County 
Planning Staff

Completed 3/5/18

2
Review the Intergovernmental Results as Provided and submit comments back to Oconto 
County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Completed 8/23/18

Tasks to 
Complete 
Step 5

Description Responsibility Status
Last Status 
Update

Notes

1 Provide Town with Current Vision Statement to Review.
Oconto County 
Planning Staff

Completed 3/5/18

2 Review the Town Vision Statement and Update as Necessary.
Town Plan 

Commission / Town 
Board

Completed 8/23/18

3
Provide Vision Statement or final draft version of updated Vision Statement on County 
Website under Local Plan Update Tab.

Oconto County 
Planning Staff

Completed 8/23/18

Tasks to 
Complete 
Step 6

Description Responsibility Status
Last Status 
Update

Notes

1 Provide Town with updated Draft Existing Land Use Map to review.  
Oconto County 
Planning Staff

Completed 3/5/18

2
Review updated Draft Existing Land Use Map and submit corrections and comments back 
to Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Completed 8/23/18

3 Revise initial Draft Existing Land Use Map to address comments provided by the Town.
Oconto County 
Planning Staff

Completed 8/23/18

4 Provide final Draft Existing Land Use Map on County Website under Local Plan Update Tab.
Oconto County 
Planning Staff

Completed 8/23/18
Revised draft map based on noted revision received from Town  ‐ copy of revised map placed on 
website and copy sent back to the Town
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Tasks to 
Complete 
Step 1

Description Responsibility Status
Last Status 
Update

Notes

1
Prepare updated Draft Chapter 2: Inventory, Trends, and Forecasts and provide each town 
with copies and a pdf version.  

Oconto County 
Planning Staff

In Progress 8/23/18

2
Review the updated Draft Chapter 2: Inventory, Trends, and Forecasts and submit 
corrections and comments back to Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Not Started

3
Revise initial Draft Chapter 2: Inventory, Trends, and Forecasts to address comments 
provided by the Town.

Oconto County 
Planning Staff

Not Started

4
Provide final Draft of  Chapter 2: Inventory, Trends, and Forecasts on County Website 
under Local Plan Update Tab.

Oconto County 
Planning Staff

Not Started

Between Step I and Step II of Phase II  a cluster meeting will be held to review project status and to present Phase II draft materials for review.

Meetings with Town Plan Commissions will be held to work on Step 2 and Step 3 of Phase II and other plan update needs.

Tasks to 
Complete 
Step 2

Description Responsibility Status
Last Status 
Update

Notes

1
Prepare updated Draft Chapter 3: Future Land Use Plan and provide each town with 
copies and a pdf version.  

Oconto County 
Planning Staff

Not Started

2
Review the updated Draft Chapter 3: Future Land Use Plan and submit corrections and 
comments back to Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Not Started

3
Revise initial Draft Chapter 3: Future Land Use Plan to address comments provided by the 
Town.

Oconto County 
Planning Staff

Not Started

4
Provide final Draft of  Chapter 3: Future Land Use Plan on County Website under Local 
Plan Update Tab.

Oconto County 
Planning Staff

Not Started

Tasks to 
Complete 
Step 3

Description Responsibility Status
Last Status 
Update

Notes

1
Prepare updated Draft Chapter 4: Implementation and provide each town with copies and 
a pdf version.  

Oconto County 
Planning Staff

Not Started

2
Review the updated Draft Chapter 4: Implementation and submit corrections and 
comments back to Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Not Started

3
Revise initial Draft Chapter 4: Implementation to address comments provided by the 
Town.

Oconto County 
Planning Staff

Not Started

4
Provide final Draft of  Chapter 4: Implementation on County Website under Local Plan 
Update Tab.

Oconto County 
Planning Staff

Not Started
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Tasks to 
Complete 
Step 4

Description Responsibility Status
Last Status 
Update

Notes

1
Prepare updated Draft Chapter I: Introduction and provide each town with copies and a 
pdf version.  

Oconto County 
Planning Staff

Not Started

2
Review the updated Draft Chapter I: Introduction and submit corrections and comments 
back to Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Not Started

3 Revise initial Draft Chapter I: Introduction to address comments provided by the Town.
Oconto County 
Planning Staff

Not Started

4
Provide final Draft of  Chapter I: Introduction on County Website under Local Plan Update 
Tab.

Oconto County 
Planning Staff

Not Started

Prior to the beginning of Phase III a cluster meeting may be held to review Draft Plans and prepare for Phase III.

Tasks to 
Complete 
Step 1

Description Responsibility Status
Last Status 
Update

Notes

1
Prepare complete final Draft 20‐Year Comprehensive Plan and provide each town with pdf 
to review.  

Oconto County 
Planning Staff

Not Started

2
Review complete final Draft 20‐Year Comprehensive Plan and provide comments back to 
Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Not Started

3
Revise final Draft 20‐Year Comprehensive Plan to address comments provided by the 
Town.

Oconto County 
Planning Staff

Not Started

4
Provide final Draft of  20‐Year Comprehensive Plan on County Website under Local Plan 
Update Tab.

Oconto County 
Planning Staff

Not Started

5 Provide the Town with copies of Final Draft 20‐Year Comprehensive Plan.
Oconto County 
Planning Staff

Not Started

Phase III
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Tasks to 
Complete 
Step 2

Description Responsibility Status
Last Status 
Update

Notes

1 Prepare and provide template Class I Notice.
Oconto County 
Planning Staff

Not Started

2
Provide notice to all adjoining Towns etc. that a complete draft update to the 
Comprehensive Plan is available for review.

Oconto County 
Planning Staff

Not Started

3 Finalize and publish Class I Notice at least 30 days prior to Public Hearing. 
Town Plan 

Commission / Town 
Board

Not Started

4 Hold Public Hearing.
Town Plan 

Commission / Town 
Board

Not Started

Tasks to 
Complete 
Step 3

Description Responsibility Status
Last Status 
Update

Notes

1
Prepare and provide template Resolution and Ordinance for adoption of updated 20‐Year 
Comprehensive Plan.

Oconto County 
Planning Staff

Not Started

2 Finalize Resolution and Ordinance for adoption. 
Town Plan 

Commission / Town 
Board

Not Started

3
Vote to approve Resolution and Ordinance.  Provide copy of the approved Resolution and 
Ordinance to Oconto County Planning and Zoning.

Town Plan 
Commission / Town 

Board
Not Started

4
Deliver a copy of the adopted Plan to all entities noted in the adopted Ordinance.  Provide 
5 copies of the updated Plan as adopted to the Town Clerk.

Oconto County 
Planning Staff

Not Started

Tasks to 
Complete 
Step 1

Description Responsibility Status
Last Status 
Update

Notes

1
Provide assistance and materials (i.e. poster, guides, etc.) as able to assist Towns with 
implementing updated 20‐Year Comprehensive Plan.

Oconto County 
Planning Staff

Not Started

2 Utilize updated plan and follow implementation schedule as part of the plan.
Town Plan 

Commission / Town 
Board

Not Started
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County Planning Staff includes: 
Jamie Broehm, Oconto County Principal Planner (920.834.6827)
Dale Mohr, UW‐Extension Agent (920.834.6851)
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